



ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		ITS rails	6 days	Tue Mar 29, '05	Tue Apr 5, '05		
2		Beampipe	2 days	Wed Apr 6, '05	Thu Apr 7, '05	1	
3		V0/T0	3 days	Fri Apr 8, '05	Tue Apr 12, '05	2	
4		FMD3	1 day	Wed Apr 13, '05	Wed Apr 13, '05	3	
5		FMD3/beampipe	1 day	Thu Apr 14, '05	Thu Apr 14, '05	4	
6		Pixel	2 days	Fri Apr 15, '05	Mon Apr 18, '05	5	
7		ITS	2 days	Tue Apr 19, '05	Wed Apr 20, '05	6	
8		FMD2	1 day	Thu Apr 21, '05	Thu Apr 21, '05	7	
9		FMD2/beampipe	1 day	Fri Apr 22, '05	Fri Apr 22, '05	8	
10		Service chariot	1 day	Mon Apr 25, '05	Mon Apr 25, '05	9	
11		Move TPC	2 days	Tue Apr 26, '05	Wed Apr 27, '05	10	
12		Disengage ITS	1 day	Thu Apr 28, '05	Thu Apr 28, '05	11	
13		Take out ITS rails	1 day	Fri Apr 29, '05	Fri Apr 29, '05	12	
14		Delphi Frame Load test	3 days	Mon May 2, '05	Wed May 4, '05	13	
15		Reinstall ITS rails	1 day	Thu May 5, '05	Thu May 5, '05	14	
16		Move TPC to parking	1 day	Fri May 6, '05	Fri May 6, '05	15	
17		Uninstall	3 days	Mon May 9, '05	Wed May 11, '05	16	